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SES-156-87
14 August 1987

MEMORANDUM FOR: Distribution
THROUGH: Deputy Chief, ADD/ESG/FBIS

FROM: Laird Steinberg
System Engineering Support, GE

SUBJECT: Field Bureau Automation ERB Meeting Report
1. An FBA Engineering Review Board was held on 11 August 1987 at

1400. See the attachment for a list of attendees. There was no formal
agenda for the meeting.

2. opened the meeting and discussed the results of the
BACH 2.0 software review.

a. Currently the bureaus have a mixture of hardware and software
configurations. The IBM PCs may not effectively accomodate BACH 2.0
with DOS software developed for use with the Victor PCs. The ERB has
decided to standardize the commo hardware configuration at the
bureaus in order to provide a BACH 2.0 and DOS 3.1 baseline. Each
bureau with a commo configuration of one IBM and one Victor will be
shipped a Victor PC ‘to replace the IBM. The IBM will remain at the
bureau for use outside the commo section.

b. The ERB will use the 110v and 220v Victor PCs available from
the FBA-1 supply to provide each bureau with the required Victor PC.
LEC has scheduled a shipment of Okinawa FBA-1 equipment to the depot
at the end of the month. The additional Victors will be included in
this shipment. The bureaus should realize that these Victor PCs are
not additional units, they are early deliveries of FBA-2 equipment.
Those buréaus receiving the-Victors now will have their FBA-2 PC
allotment reduced by one to replenish the FBA-1 spares supply.

‘. 'Expérience has 'shown that PCs sent as single units have
frequently arrived damaged. Nick will work closely with the depot to
arrange protective packaging for the units.

d. The BACH 2.0 system test by LEC and CRV is scheduled for
completion by mid September. Okinawa is the proposed Beta test
site. The unattended installation beta test site is yet to be
determined.
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SUBJECT: Field Bureau Automation ERB Meeting Report

3. The ERB reviewed the preparations for the Bangkok installation.

a. The ERB received a package from Bangkok with locally
developed instructions for the use of BACH 1.3a. The ERB is
revieving the package to insure that these instructions meet FBA ERB
requirements.

b. The first shipment of Bangkok FBA-1 equipment ehtered MAC
shipping channels on 11 August and is expected to arrive in Bangkok
on 24 August. The bureau will be notified of shipment and requested
to facilitate clearing the shipment through customs when it arrives.
The second shipment of Bangkok FBA-1 equipment is being packed.

c. The Bangkok power survey has been completed and the power is
adequate. The facility is prepared for the FBA-1 installation.

d. LEC has provided a list of the installation team and their
itinerary as well as a list of equipment going to Bangkok. Travel
accomodations will be made immediately.

e. The Pony Lines in Bangkok are not part of the baseline FBA-1
requirements. The ERB is reviewing the requirement for pony lines
for a possible RFC to include the Pony Lines in the FBA baseline.

f. The schedule for Bangkok is as follows.

Installation begins 31 August
SAT 16 September
ORD 21 September
I0C 30 September
PDS ends 30 October

4. Twila reviewed the status ‘of Cologne’s PC upgrade. The ERB

recommends that Cologne obtain local commercial computer support to
install the hard disk and DOS 3.1. This will enable Cologne to use the
BACH 2.0 software.
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SUBJECT: Field Bureau Automation ERB Meeting Report

5. The draft memorandum: Technical Memorandum of Understanding for
the Automated Interfaces Between the(BBchQnilnringgﬁﬁrvice and FBIS
London Bureau was discussed. Twila, and GE will review STAT

specific areas of the document requiring clarification.

6. The next Field Bureau ERB is scheduled for Tuesday, 20 August at

1300.
pU Sty
Laird Steinberg
Attachment
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DS&T/FBIS/ESG/ADD/SES:LSteinberg:mlh/733-5936 (14AUG87)

Distribution:
Original - C/ESG

1 - C/ADD papyp ‘Sta€@
-1 DC/ADD-

1 - C/HED
1 - C/FED
1 - C/PROD
1 - C/0PS
1 - SAM/PROD
1 - SA/0QPS
1 - W. Pratt, COTR
1 - T. Forrest, Bur. Seg. Mgr.
1 - LEC
1 - GE/SES Staff
1 - GE/SES Chrono
1 —ABB-Staff
1 - ADD Chrono
14 - Bureau Chiefs
1 - Cologne
3 -5 &T Units
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ATTACHMENT

FBA ERB Attendees

. Engle

. Racz

. Steinberg
. Barrett

. Forrest

. Stanbridge
J. Kalilimoku
E. Linde

L. Walker

C. Neville

D. Ohara

N. Ware

WG a
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